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April 6, 2018 
(PBW Project No. 1651) 

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas 

Dear Mr. Tzhone: 

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced 
Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of 
the Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement 
requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period -The following actions were taken during the previous two­
month period: 

• The Draft Feasibility Study for the Site was submitted to EPA on September 25, 2017. 

2. Quality-assured result of sampling, te ts and all other quality-assured data received by 
Respondents during the preceding two-month period - No quality-assured data were received 
during the preceding two month period. 

3. Work planned for next two months with schedules relating such Work to the overall project 
schedule for RJ/FS completion - The following work is planned for the next two months: 

• Discussions and response to comments on the Draft Feasibility Study are planned for the 
coming months. 

4. Prob I.ems encountered, anticipated problems, actual or anticipated delays, and solutions 
developed and implemented to address any actual or anticipated problems or delays - No 
problems or delays were encountered or anticipated during the preceding two-month period. 
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Thank you for the opportunity to submit this progress report. Should you have any questions, please do 
not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

Eric F. Pastor P.E. 
Principal Engineer 

Tim Nickels 
Senior Consulting Scientist 

cc: Mr. John Flores -Texas Commission on Environmental Quality (TCEQ) 
Mr. Jeff Adamson - Flint Group US LLC 
Ms. Leslie Alexander - de maximis, inc. 
Mr. Brad Bredesen - Structural Metals, Inc. 
Mr. Jonathan Hamilton -Exxon Mobil Corporation 
Mr. Robert Errera - BAE Systems Resolution, Inc. 
Mr. Jack Healy - PerkinElmer Automotive Research, Inc. 
Mr. Paul Kirkpatrick - Commercial Metals Company 
Mr. James Morriss, III - Thompson & Knight, LLP 
Mr. Eddie Lewis-Norton Rose Fulbright, LLP 
Mr. Joshua Birk- Flint Group US LLC 
Ms. Mary Smith - Office of the Attorney General of Texas 
Mr. Robert Sterrett - Itasca Denver, Inc. 
Mr. Andy Thompson - Bridgestone America, Inc. 
Mr. Randy Walker - Structural Metals, Inc. 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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